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Lucas County  

Transportation Improvement District 
Regular Meeting Board of Trustees  

Monday, August 15, 2016 @ 1:30 P.M. 

At the Lucas County Engineer's Office, 1049 S. McCord Road, Holland, Ohio  

 
     Minutes 

  

A. The meeting was called to order by Bill Brennan at 1:31pm. 

Attendance: Bill Brennan, Warren Henry, Rich Martinko, Paul Toth, Keith Earley, 

Absent: Edna Brown 

Others: Mark Drennen, Rusty Schuermann, Jeff Lohse 

 

B. Motion to approve the minutes from May 16, 2016 meeting by Keith Earley, second by Paul 

Toth. Motion passed by 5-0 with voting members present each voting yes thereon. 

 

C. LCTID Monthly Financial Report for May, June, & July was reviewed by Mark Hurst. The fund  

balance as of July 31, 2016 is $1,187,763.11 and the unencumbered fund balance is 

$659,140.44. Mark Drennen will be processing for ODSA 629 Roadwork Grant 

reimbursement for the Briarfield Blvd. project within the next week. 

 

A motion to approve the May, June & July 2016 LCTID monthly financial reports was made 

by Paul Toth, second by Rich Martinko. Motion passed by 5-0 with voting members present 

each voting yes thereon. 

 

Mark Drennen discussed the LCTID reimbursement of the Lucas County Engineer 

Interchange Fund in the amount of $32,688.16. This is roughly half of the cost of services to 

set up and operate the LCTID that the County Engineer provided until the TID was 

established. A motion to reimburse the fund was made by Paul Toth, second by Rich 

Martinko. Motion passed by 5-0 with voting members present each voting yes thereon. 

 

Mark Drennen discussed the LCTID reimbursement to the Lucas County Engineer for the 

expenses provided for the Briarfield Blvd. project using the reimbursement received from 

ODOT Jobs & Commerce Grant and the pending reimbursement from Ohio Development 

Services Agency 629 Roadwork Grant per resolution 2015-05 and Intergovernmental 

Agreement 2015-01 with Lucas County. A motion to reimburse the County was made by 

Paul Toth, second by Warren Henry. Motion passed by 5-0 with voting members present 

each voting yes thereon. 

 

The Board of Lucas County Commissioners approved a transfer of funds from the Lucas 

County Engineer to the LCTID in the amount of $700,000. $500,000 is to be used for design 

of Dorr Street at I-475 Interchange and $200,000 to be placed in the LCTID general fund 

for LCTID operating expenses and future projects to be determined. 

 

Payment of $7810.50 to the Auditor of State for the audit of LCTID 2015 was authorized per 

LCTID bylaws (Keith as Secretary/Treasurer and Rich as Vice Chairman), and was paid on 

July 18, 2016. 
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The first Audit Committee meeting was held prior to this LCTID Meeting. The committee 

discussed the cost of the audits. Perhaps the cost may be more appropriately determined as 

a percentage of the dollars spent and number of transactions, or the LCTID audit being 

included under the Lucas County Audit, and should these suggestions be included in the 

Audit survey response in an effort toward lower costs. It was decided that the new 

procedure of the Auditor of State to seek IPA for the LCTID RFP, allowing the LCTID to 

include an IPA for consideration, may result in lower costs and we should wait and see at 

this time. 

          

D. Project Status was reviewed by Jeff Lohse. 

 

         -  US 20A Interchange  

 The August meeting between the consultant Arcadis Team and ODOT was an in-

person meeting held at ODOT D02. Items discussed included safety grading vs. 

clear zone, 10 foot outside shoulder vs. 12 foot on I-475, auxiliary lanes between 

US 24 and US 20A, preliminary structure type evaluation, grades, etc., Salisbury 

/ Dussel interchange deficiencies due to criteria changes which will impact the 

amount of revision to that interchange, surrounding intersection operation for 

the IJS evaluation, and other outstanding schedule issues. 

 

         -  Dorr Street Interchange 

 Keith presented the Dorr Street project status to a meeting of the Sylvania CIC 

on June 22nd at noon at the Flower Hospital Board Room. This helped the 

Sylvania Township and City of Sylvania to gauge the business community support 

for the project. Keith stated those in attendance seemed to understand the 

importance of the Interchange to area traffic concerns. However, Keith & Jeff 

sense that a full local partner is unlikely from either entity or both combined. 

 Rich Martinko & Jeff Lohse of LCTID, and Wendy Gramza & Brian Dicken of the 

Toledo Chamber of Commerce attended a meeting on July 19th requested by Tom 

DeRosa CEO and Jeff Miller COO of Welltower to discuss the status of the Dorr 

Street Interchange Project. The interchange is important to the operating 

efficiency and future plans for the Welltower Dorr Street location. Tom DeRosa 

expressed his disappointment with the City of Toledo and the University of Toledo 

to pull out of local partnerships. DeRosa stated the company may seek another 

location if the interchange is not built. That message was passed on to the Lt. 

Governor’s Office by Wendy, Rich contacted the ODOT’s Directors office, and Jeff 

contacted the City of Toledo and the Lucas Co Commissioners Office. The result 

was that the funding gap to start the design is being filled by ODOT.  

 ODOT District 2 has informed the LCTID that the LCTID / ODOT agreement will 

be a letter form agreement, ODOT will encumber $1.5M for plans, and ODOT will 

finalize the contract for the LCTID to engage the consultant. Rich indicated it is 

his understanding that the $500,000 additional funding from ODOT will not need 

to be balanced out by the LCTID at a later date. ODOT is requesting the LCTID to 

encumber $500,000 for plans, confirm the selection of the Tetra Tech team as 

consultants for design accept the Tetra Tech final price proposal, and engage the 

consultant by Labor Day. The Lucas County Engineer as a local funding partner 

has agreed to provide the $500,000 LCTID share of design cost. The LCTID shall 

return to ODOT the executed letter form agreement, the executed consultant 

contract, and letter authorizing Tetra Tech to commence work on design including 

the environmental engineering. ODOT is still finalizing these documents / 

encumbrances and to meet the schedule request of ODOT, the following 

resolutions were prepared authorizing the Secretary/Treasurer to take action on 

behalf of the Board when those documents are finalized by ODOT:  
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1. LCTID Resolution 2016-02 authorizing Lucas County as a funding partner for 

design of the Dorr Street and I-475/US 23 Interchange. Motion to approve the 

resolution was made by Paul Toth, second by Warren Henry. Motion passed by 

5-0 roll call with voting members present each voting yes thereon. 

 

2. LCTID Resolution 2016-03 authorizing an advance in the amount of $500,000 

from the LCTID general fund to the Dorr Street and I-475/US 23 Interchange 

Project Fund budget. Motion to approve the resolution was made by Paul Toth, 

second by Rich Martinko. Motion passed by 5-0 roll call with voting members 

present each voting yes thereon. 

 

3. LCTID Resolution 2016-04 authorizing execution of a letter form agreement 

with the Ohio Department of Transportation for the design and environmental 

work for the Dorr Street and I-475/US 23 Interchange. Motion to approve the 

resolution was made by Rich Martinko, second by Paul Toth. Motion passed by 

5-0 roll call with voting members present each voting yes thereon. 

 

4. LCTID Resolution 2016-05 authorizing engineering services for the design and 

environmental work for the Dorr Street and I-475/US 23 Interchange. Motion 

to approve the resolution was made by Warren Henry, second by Paul Toth. 

Motion passed by 5-0 roll call with voting members present each voting yes 

thereon. 

 

          - Briarfield Blvd. / Brandyway Lane / Salisbury Road Improvements 

 Reimbursement of $250,000 was approved and received from ODOT Jobs & 

Commerce. 

 Roadwork by Gerken Paving, Inc. is essentially complete. Signal revisions were 

made and road work completed to allow opening to the public on Saturday July 

30th meeting the schedule told to The Anderson’s months earlier. 

          

E. Other Business  

1) The LCTID Board Members discussed revision to the meeting schedule. Board members 

will continue to meet on the third Monday of the month at 1:30 pm at the Office of the 

Lucas County Engineer 1049 S. McCord Road Bldg. A, Holland, Ohio 43528. The revision 

is that regularly scheduled meetings will be held in the even months (February, April, 

June, August, October, and December), and meetings will be held only if necessary in 

the odd months (January, March, May, July, September, and November). Due to legal 

holidays being observed on the third Monday in the months of January and February, the 

LCTID will meet on the third Tuesday of the month at 1:30pm for those two months. 

 

2) The LCTID discussed the LCTID Board non-voting member appointments required of the 

Ohio Senate and Ohio House, the ending of the initial two year period, and Barbara 

Sears resignation from the House seat. Rich to contact Barbara Sears for suggested 

appointments. Keith to contact Edna Brown to seek willingness to continue. Rusty will 

make the contacts / prepare the letter when the Board is ready. 

 

F. Public Comment ~ none 

  

G. Next Meeting ~ Monday October 17, 2016 @ 1:30pm at the Lucas County Engineer’s Office,  

1049 McCord Road, Building A Conference Room, Holland OH 43528  

 

H. Adjournment at 2:25 pm. 


